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Meeting Minutes are attached. Minutes are comprised of the following:
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Attachment #6 - 300-FF-1 Status
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Unit Managers' Meeting Minutes - 02/15/96

General Information

- Ecology was not represented at the 100 Area meeting.

- January meeting minutes were signed for the 300 Area.

- Review of Remedial Action Status Package: no change.

* The 100-IU-1, -3, -4, and -5 ROD were signed by the Tri-Parties; a press release was
issued; and DOE also notified the Tribes. The process of deleting operable units from the
NPL is expected to begin.

- Dave Einan and Bob McLeod signed the meeting minutes for the 300-FF-2 Groundwater
Sampling discussions, which were held on January 24 and February 8, 1996.

- Regarding the October 1995 meeting minutes: Because too many people were listed
(which makes it difficult to get signatures), it was suggested to only list each areas
respective task lead (100, 200, 300 Areas).

- Bob McLeod will be away on training from mid-April to mid-May; Randy Brich will fill
in during Bob's absence.

Action: Have addendum sheets distributed.

100 Areas

100-IU-2 and 100-IU-6

- A decision must be made as to how decisions on these OUs will be administered; it was
suggested that they could be managed outside of RCRA/CERCLA programs as a
state-administered action.

- The EPA and Ecology must decide what should be done to address waste sites in
100-IU-2 and 100-IU-6, particularly the next steps for the focus package (work plan).

- The ERC believes that work plans have to go out for public comment; the EPA stated that
the NCP does not require it, but the current Tri-Party Agreement does require it.
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- The EPA suggested that the work plans (including IU-2/6 focus package) should not be
submitted for public comment. This recommendation will be sent out as part of the
revisions to the community relations plan.

* The EPA said they plan to revise the Tri-Party Agreement such that a public comment
period is no longer needed for work plans. A revision to the Community Relations Plan
has already been proposed.

- There is a lack of consistency between the regulator's 100 Areas ROD strategy letter and
the 1 00-IU-2 and 1 00-IU-6 Operable Unit project strategy; this must be
resolved/addressed.

100 Area Remaining Sites

- The 1 00-FR-2 is the only reactor area operable unit that does not have an officially-
approved work plan (i.e., public comment).

. It was suggested to do an Explanation of Significant Difference (ESD) around June 1996,
which may add another 50 sites to the current 100 Area ROD (this came from the ROD
strategy letter). This could also be a vehicle to reconcile inconsistencies in the work
plans.

116-F-4 Excavation Treatability Test Report

- Records indicate that the1994 Draft A report was not finalized; the report needs to be
referenced in an upcoming document. Ecology and EPA said they are satisfied with the
report and requested that DOE generate Rev. 0 of the document.

. It is unknown whether the final report indicates if the hole is clean enough to meet the
September 1995 ROD standards. This will be addressed during the F-Area remediation.

. It must be decided as to how ERDF will receive IDW waste; is a CERCLA
generated-decision document needed? If so, an ESD is the most likely regulatory vehicle
to dispose at ERDF.

100-B/C

. The RFP (13 copies) was sent to the bidders on February 15, 1996. Copies were
provided to DOE, EPA, and Ecology.

* The EPA will accept the ERC and DOE invitation to attend the bidders conference; a
meeting will be held at 8:00 a.m. on February 27.
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Investigative Derived Waste (IDW)

- Disposal of IDW should be addressed in a holistic manner.

- A milestone may be requested to develop a strategy on how to best manage IDW,
including transport to ERDF. From a technical perspective, the objective/goal is to meet
the ERDF waste-acceptance criteria.

- Currently F-listed waste cannot be accepted by ERDF unless LDRs have been
satisfied.

- The following was conveyed to the attendees: The EPA recommended that DOE
send a letter to EPA and Ecology detailing why they believe a contained-in
determination is appropriate for F-listed waste. The EPA stated that their Region
X expert cannot approve a contained-in determination without first seeing DOE's
records regarding CC 4 waste.

- New IDW should go to ERDF immediately.

- For ERDF disposal, the IDW must be addressed in a CERCLA-decision document.

Action Item

The DOE will investigate the IDW issues/problems; the DOE will also make a proposal to the
regulators so that a Tri-Party Agreement milestone for an IDW strategy will not be necessary.

200 Areas

200 Area Strategy Status and BP-1 1 Status

- The IAMIT team met and they came up with the following resolution: conduct a
workshop with the Tri-Parties to provide input to a 200 Areas RA strategy.

- The workshop will take place in March. Some of the topics that will be
discussed/identified are as follows: assumptions and constraints; how to group waste
sites into a limited number of groups; place $500,000 in the FY 1998 ADS for
characterization; do not issue the work plan for public review at this time.

Joan needs to report back to the IAMIT team on February 27.
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- A preworkshop meeting will be held with the regulators to see who/what will be on the
team.

300 Area

300-FF-1 and 300-FF-5 Operable Units

Proposed Plan

- The public comment period closed on February 9, 1996.

- No other new comments were received.

* Comments that have been received are being reviewed for (1) resolution and (2) potential
impact to the remedial design schedule.

* Dr. Wells from the Department of Health is sending written comments after the public
review period is closed.

Record of Decision

* A question was raised as to what level of support will be required to EPA by RL in
preparing the ROD.

. The EPA requested electronic versions of RI/FS documents to support preparation of the
ROD. Rich Carlson will supply the documents.

* RL offered to prepare the first draft of the ROD. The draft copy needs to be completed
by the end of March 1996 to stay on schedule.

- The schedule provides 66 days for ROD preparation and issue by May 14, 1996.

* The EPA will shoot for a draft ROD by April 1, 1996.

* The EPA was concerned as to whether it is necessary to consult with DOE-HQ before
making a decision. Sally Robison of DOE-HQ would sign the ROD.

- During the last HAB meeting, the HAB indicated it could endorse the 300-FF-5 preferred
alternative of institutional controls, knowing that the effectiveness of the remediation will
be reviewed periodically and could be revised later, if necessary.
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Remedial Design Status

- Bids were received and the bid evaluation is almost complete.

- The DOE provided notice to proceed with the remedial design subcontract award upon
completion of the technical evaluation.

- When the RD subcontract schedule is finalized, the DOE will provide it to the regulators,
which will outline when the 30, 60, 90% design review periods are scheduled.

* February 28 was tentatively scheduled to discuss the 300 Area remedial design report and
remedial action work plan.

300-FF-2

Status of Work Plan Development Activities

. The Tri-Party Agreement Change Control Form (M-13-95-02) that directs the ERC to
cease work on finalization of the work plan and proceed directly to preparation of the
Limited Field Investigation (LFI) report is being routed for approvals. Written direction
was received from RL on January 26, directing the ERC to proceed with the LFI report
pending formal approval of the Change Control Form.

- A schedule based on the draft outline for the 300-FF-2 LFI report has been prepared.
Based on discussions associated with the Tri-Party Agreement Change Control Form,-a
Tri-Party Agreement Milestone (M-15-23A) to deliver the LFI report to the regulators for
review has been established for September 30, 1996. This schedule now reflects a DOE
review before the regulator review.

- The Summary ofthe 300-FF-2 Operable Unit Data Quality Objective Process,
BHI-00601, was approved by RL and the regulators on January 23. The document was
issued and provided to RL on January 26 for distribution.

Field Activities

. Additional meetings to discuss the plan for the second round of groundwater sampling
were held on January 24 and February 8. It was agreed that the next round of sampling
near the 618-11 burial ground would be a repeat of the first round. After further
discussions relative to well 699-S6-E4A, it was agreed that the workscope for the next
round of sampling at the 316-4 Crib/618-10 burial ground area would include installation
and sampling of groundwater from four cone penetrometer borings placed around the
316-4 Crib area. This would also include an additional sampling from well 699-S6-E4A.
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The analyte list for samples collected from this area will be expanded to an Appendix
IX-like list of analytes. Preparations are underway to perform this sampling during
March 1996.

Information Items

A Tri-Party Agreement Change Control Form (C-96-01) has been approved to move the
618-5 burial ground from the 300-FF-i Operable Unit to the 300-FF-2 Operable Unit.
The status of the 618-5 burial ground will be included in the 300-FF-2 LFI report.

Per the Tri-Party Agreement Change Control Form (M-13-95-02) being processed, the
focused feasibility study and proposed plan will be deferred until the 618-4 burial ground
excavation in the 300-FF-1 Operable Unit is completed. A new Tri-Party Agreement
Milestone (M-15-23B) to deliver these documents to the regulators for review has been
established for July 31, 1999.

Forecasted Activities

Conduct Round 2 Groundwater Sampling - March 1996

Provide draft LFI report for regulator review - September 30, 1996
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REMEDIAL ACTION UNIT MANAGER'S MEETING AGENDA

Thursday. February 15. 1996
3350 George Washington Way. Room 1B45

1:00 ERC Long Range Place Briefing

1:20 Review of RA Status Package

1:30 100 Area

1U-2 and 1U3-6 Focus Package
116-F-4 Excavation Treatability Test Report
Remedial Action Contractor RFP Status
Open Discussion

2:15 300 Area

Public Comment Status
Detailed Design Contractor Status
Open Discussion

3:00 20 Area

BP-11 Dispute Resolution Status
200 Area Strategy Status
Barrier Focused Feasibility Study
Open Discussion
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STATUS PACKAGE

FEBRUARY UNIT MANAGERS' MEETING

SOURCE OPERABLE UNITS

100-B/C, 100-K, 100-D, 100-H, 100-F

200 AREAS

300 AREA

prepared by

DOE-RL

02/08/96
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100 AREAS

Focused Feasibility Studies and Proposed Plans

100 Area Remaining Sites FFS - Field visits (walk downs) of low-priority waste sites with the U.S. Department of
Energy (DOE), Richland Operations Office (RL) and regulators occurred in December for the 100-D, 100-H, 100-K
and 100-F Reactor Areas, completing this phase of the project. Draft data summary tables containing preliminary
site disposition recommendations were completed for all 250 waste sites. The data and recommendations presented
in the draft tables are based on historical site process information, site "walkdowns," and internal discussions with
the project team and select senior reviewers. An agency review meeting to discuss the summary tables and
proposed site disposition criteria is scheduled for February 14, 1996.

100-liU-l/-3/-4/-5 PP - Consolidated Environmental Restoration Contractor (ERC) DOE comments on the draft
Record of Decision (ROD) for 100-lU-1, 100-IU-3, 100-IU-4, and 100-IU-5 were provided to the Washington State
Department of Ecology (Ecology) on November 20, 1995. All comments were satisfactorily resolved, except for
one regarding the National Priorities List (NPL) status of I 00-IU.-3 (Wahluke Slope). A Tri-Party Agreement
change was subsequently approved, designating all 39 of the waste sites that were addressed in the ROD as NPL-
listed sites. A final draft of the ROD is now being reviewed. Signing of the ROD is anticipated in the next few
weeks.

100-IU-2 and I00-IU-6 - A meeting was held with EPA in November to come to agreement on the proposed actions
and to eliminate sites from the Comprehensive Environmental Response, Compensation and Liability Act process. It
was agreed that there are no interim remedial measures (IRM) candidate sites at these operable units (OU), and that
disposition of the low-priority sites should be delayed until future land use is decided. This decision will mean that
no limited field investigation (LFI), qualitative risk assessment (QRA), focused feasibility study (FFS), or proposed
plan (PP) documents will be needed at this time, or at all if the land use remains in DOE-RL control. A Focus
Package, documenting the proposed dispositions of the sites, has been prepared and reviewed by RL, EPA, and
ERC. Comments are currently being incorporated, and Rev. 0 is expected to be issued in mid-February. The public
comment period needs to be scheduled.

I00-KR-I/I00-KR-2/100-FR-I/100-FR-2/100-BC-2 - Work has been suspended on FFSs and PPs for these OUs
since receiving a letter from EPA, dated October 20, 1995, requesting RL to stop work on these documents. The
request to stop work was made in anticipation of reaching a Hanford Federal Facility Agreement and Consent
Order (Tri-Party Agreement) in the near future to address remaining waste sites in the 100 Areas on a 100-Area-
wide basis, rather than on an operable-unit-specific basis.

I 00-DR-2/1 00-HlR-2 - Work has been suspended on FFSs and PPs for these OUs since receiving a letter from
Ecology, dated November 29, 1995, requesting RL to stop work on these documents. The request to stop work was
made in anticipation of reaching a Tri-Party Agreement in the near future to address remaining waste sites in the
100 Areas on a 100-Area-wide basis, rather than on an operable-unit-specific basis.

Treatability Studies

Rock Screening - The treatment test to evaluate volume reduction using screening techniques based on physical
properties (particle size) was completed in December 1995. The data has been reviewed and a report will be issued
in February 1996.

B/C Demonstration Project

100-BC-I ERA - The ERA report has been started and the initial draft is expected to be out for review in February.
The verification package for I 16-B-4 is nearing completion and will be available for DOE and regulatory
concurrence in February.

I
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B/C Area -

Groun I Remedial Design - Detailed design is essentially complete for the sites in 100-BC-1 (116-B- 1, 116-B-11,
I I6-B-13, 116-B-14, 116-C-1, 116-C-5, and the BC pipelines) and is continuing for the two sites in 100-DR-I
(1 16-D-IA, 116-D-IB), and one site in 100-HR-1 (116-H-1). The Draft Remedial Design Report/Remedial Action
Work Plan is near completion and will be available for review in February.

200 AREAS

200-UP-2 Operable Unit

200-UP-2 FFS - The ERC comments on the FFS are being incorporated. The document will be available for a
concurrent DOE and regulator review starting February 12, 1996. A presentation for DOE and the regulators on the
200-UP-2 FFS is planned for February 12, 1996. Preparation of the PP has been initiated.

Barrier FFS - Modifications to the document are ongoing to adjust the ARAR discussion. The addition of
information on the Standard RCRA C Barrier is complete. The document will be available for regulator review
starting February 12, 1996.

200-BP-11 Operable Unit

200-BP-1 I Work/Closure Plan - The schedule to implement Volume 1 of the 200-BP-11 Operable Unit RFI/CMS
and 216-B-3 Main Pond, 216-B-63 Trench, and 216-A-29 Ditch Work/Closure Plan (DOE/RL-93-74, Draft B)
continues to be negotiated amongst Ecology, ERC, and DOE-RL. This issue has been elevated to formal dispute
resolution and is before the Tri-Parties Inter-Agency Management Integration Team (IAMIT) to resolve. At the
IAMIT meeting held on December 20, 1995, the Tri-Parties agreed to extend resolution of the dispute until
February 15, 1996. During this timeframe, the Tri-Parties will be working on coming to agreement on the volume
and cost estimates for key 100 and 300 Area sites, along with resolving issues related to the cost estimating model
(MCACES). The models will then be rerun and the Long Range Plan adjusted accordingly. This will help
determine the schedule for the 200-BP- 11 OU and resolve the dispute. After the dispute has been resolved and
upon agreement of a schedule, Rev. 0 of the document will be prepared.

200-BP-1 Operable Unit

Prototvoe Barrier Testing - The Pacific Northwest National Laboratory continues prototype barrier testing and
monitoring. Civil surveys were completed in January and the FY 1995 Yearend Report was distributed (Ecology
and EPA were on the distribution list).

200 Areas Strategy

Plans are being made to conduct a workshop with the Tri-Parties to provide input to a 200 Areas Remedial Action
Strategy. The initial plans are to conduct a 2-day workshop in March 1996. Further discussions will be held with
the regulatory agencies about conducting this workshop and the development of the strategy.

300 AREA

300-FF-1 Operable Unit

Pronosed Plan - Public review of the PP was initiated on December 4, 1995. The EPA extended the public review
period from January 17, 1996, to February 9, 1996, based on public request. Written requests from the public to
hold a public meeting were due on December 19, 1995. No written requests were received.

2
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Feasibility Studies - A revised addendum incorporating corrected cost tables was prepared and issued to the
regulatory agencies and trustees and was included in the administrative record in January. There were no changes
to the PP as a result of the changes.

300 Area Process Trenches Modified Closure/Post Closure Plan - A revised addendum incorporating corrected cost
tables was prepared and issued to the regulatory agencies and trustees and was included in the administrative record
in January. There were no changes to the PP as a result of the changes.

Remedial Design - The remedial design Request for Proposal (RFP) was issued, and a preproposal meeting was
conducted with potential bidders. The RFP bids are due back for evaluation on February 7, 1996.

300-FF-2 Operable Unit

RI/FS Work Plan - Ecology, DOE, and EPA have decided to cease completion of the Work Plan and proceed
directly with the LFI Report. A Tri-Party Agreement Change Control Form has been submitted for DOE and EPA
review. The draft DQO report was modified to incorporate DOE and regulatory comments and has been
resubmitted for a final review.

Field Investigations - Soil sample analysis and technical verification were completed for the 600-22 waste site and
the 400 Area Septic Tank Cistern site. Sampling analysis and technical verification for the first round of
groundwater sampling was completed. Meetings between ERC and DOE have occurred to discuss the results from
well 699-S6-E4A. A meeting with the regulators is being scheduled.

LEI Report - Approval to proceed with the draft outline was received, pending the approval of the Tri-Party
Agreement Change Control Form concerning the work plan.

300-FF-5 Operable Unit

Pronosed Plan - Same status as 300-FF-1 since the two documents have been combined into one plan.

Operations and Maintenance Plan - A DQO session was tentatively scheduled for February 21, 1996, at the January
UMM.

3
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[PT24H] ERC REVIEW OF DRAFT FFS
EPORT

jPT24J] PREPARE FFS DRAFT A

ISSUE DRAFTAFFS REPORT TO RL

TPCN

PT24A

%0

100

Target
Finish

01NOV95

PT24A 100 01NOV95

PT24A 100 22NOV95

PT24A 100 22NOV95

PT24A

PT24H

PT24J

PT24J

100

100

52

0

15DEC95

02JAN96

12FEB96

12FEB96

APPROVAL OF RL TRANSMITTAL PT24J 0 20FEB96
LETTER

SUBMIT FFS, DRAFT A. TO PT24J 0 30APR96
REGULATORS (M-15-15C)

DOE AND REGULATOR REVIEWOF PT24J 0 04APR96
DRAFT A FFS REPORT

[PT24G] PREPARE FFS REPORT, REV. PT24G 0 11JUN96
0

SUBMIT FFS REPORT, REV. 0 TO RL PT24G 0 11JUN96

200-UP-2 IRM Proposed Plan
PTPP21 IRM PROPOSED PLAN PTPP2 0 16FEB96
REPA TION

[PTPP1] DOCUMENT PLANNING (IRM PTPPI1 0 15JAN96
PROPOSED PLAN)

[PTPP3] ERC REVIEW OF DRAFT IRM PTPP3 0 .26FEB96
PROPOSED PLAN

[PTPP4] PREPARE IRM PP. PTPP4 0 15MAR96
ECISIONAL DRAFT

ISSUE DRAFT IRM PROPOSED PLAN PTPP4 0 15MAR96
TO RL FOR REVIEW

DOE REVIEW OF DRAFT IRM PTPP4 0 29MAR96
PROPOSED PLAN

, PTPP6] PREPARE IRM PROPOSEDLAN, DRAFT A.
PTPP61 0 19APR96

4 1995
s I OCT I NOV I DiEC

r9& OI NOV95A

r95AS1NOV95A

200CT95A 22NOV95A

200CT95A 2 NOV5A

15NOV95A 15DEC95A

18DEC95A 02JA

03JAN96A_

1=0

4 I FEB I MAR I APR I MAY JUN I JUL I AUG I SEf' CT NO
, , , ,,

-6A

II - _12FEB96

12FE89S

'E896 aFE896

I 20FEB98

20FEB96 -- APR96

05APR9 11JUN96

.11JUNS6

L=6FEB96

107FESSS

20FEB96 6FEB96

27FE896 ISPMAR96

15MAR96

18MAR96 __ 9MAR96

01APR9(i 1WR96

ProjectStart 28AUG95 Ery Be StICK Sheet4of5 K ROWE 2-900S
ProjotFinish 30SEP98 mTrgut Bar ERC- RICHLAND MIFF~
DataOat. 22JAN96 mProgrussBar 200 AREA SOURCE
Plot Data 05FEB96 M=Wae,,Ia Critical Activity PROJECT REVIEW

oPslmavra Systems, Inc.

24JAN9

26JNM
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Ation

SUBMIT IRM PK-. OSED PLAN, DRAFT
A. TO RL

M-15-16D IRMPP., DRAFT A. TO
REGS. FOR REVIEW

REGULATOR REVIEW

[PTPP8J PREPARE IRM PROPOSED
PLAN, REV. 0

[ PTPP9] PREP. FOR PUB.
EVJUPDATE ADMIN. RECORD

SUBMIT IRM PROPOSED PLAN, REV. 0
TO RL

Part B Permit Modifications

CUNTATION

TPCN

PTPP6 0

PTPP6I 0

PTPP6 0

PTPP8 0

PTPP9 0

PTPP8 0

Target
Finish

19APR96

30APR96

14JUN96

23AUG96

30SEP96

23AUG96

PTMOD 0 30AUG96

199 E
N I FEB I MAR 1 APR I MAY I I JUL I AUG I SEF 'T I O

*1BAPRS6

30APR96

01MAY96 14JUN96

17JUN96 3AUG

01AUG9 OSEP96

.23AUG96

OtAUGSLIS-AIIG6

*1

- . -, , "- r 1 IF' 'r'n'r

Project Start 28AUG95 EadyBar SUCK Shntsofs K. ROWE2- 24

ProctFnMsti 3OSEP a margTartBar ERC - RICHLAND " Knion
NO aDO. EN9 2 MMMMMMM apa Proess Bar 200 AREA SOURCE

PROJECT REVIEW
Cpravera Systems. Ino'

- rT



Attachment 6

Activity Activity TPCN % Target 1 I DEC JAN I F I AR I APR I I JUN I JU. I AUG I SEP
ID Description .. ..Finish o . ..R.A

FY95 CARRYOVER ACTIVITIES-FS III DOCUMENT ___95

3A0050 REWRITE - INCORPORATE COMMENTS IN FS Iii P211A 100 230CT95 OV9SA

3A0055 DELIVER FINAL FS III TO DOE - P21A 100 24OCT95 21NOV951NOV95A

FY95 CARRYOVER ACTS.-PROCESS TRENCH CLOSURE PLAN
3A0400 INCORPORATE REGULATOR COMMENTS & SUBMIT TO P211K 100 230CT95 NOV9A

DOE 2

3A0405 TRANSMIT FINAL CLOSURE PLAN TO DOE P211K 100 13NOV95 22NOV9542N0V95A

3A0410 REGULATOR ADVANCED REVIEW PERIOD P211K 100 27NOV95 22N0V95.1DECS A

3A0415 PUBLIC REVIEW P211K 100 31JAN96 04DEC95 AN GA

3A0417 PUBLIC REVIEW EXTENSION P211K 100 18JA 96 9FEB96A

3A0420 PUBLIC MEETING P211K 100 04JAN96 25 NsS 5J 96A

300-FF-I PROPOSED PLAN (INC. FY95 CARRYOVER)
3A0150 INCORPORATE REGULATOR COMMENTS AND REVISE P211G 100 23OCT95 I16NOV95A

3AO155 TRANSMIT FINAL PROPOSED PLAN TO DOE P211G 100 24OCT95 16NOV9516NOV95A

3A0160 REGULATOR ADVANdeID REVIEW PERIOD P211G 100 100CT95 .17NOV9A 01DEC9 A

3A0165 PUBLIC REVIEW P211G 100 09NOV95 04DEC95 17JAN GA

3A0167 PUBLIC REVIEW EXTENSION P211G 100 18JA 196 9FEB96A

3A0170 PUBLIC MEETING P211G 100 250CT95 25.N S GSA

3A0175 SUPPORT FOR ROD ISSUE P211G 0 02FEB96 12FEI9 14MAYMG

3A010. ISSUE ROD P21IG 0 07FEB96 14MAY90

PRE-DESIGN REPORT
SAG15I PREPARE DRAFT PRE-DESIGN REPORT P211M 100 270CT95 M 12DE 95A

pm"cnstan 2lAUO Et tly - FFFI Slut1014( W11flb
Prqjdft =li on f l Tugt0 W ERC - Richland

-Da' "'"" f l'r"" au '" 300 - FF - 1mPotavn SyEnn ICc Project Review0 2 r Synmsi.



Activity Activity TPCN % Target
ID Description Finish

3A0020 ERG REVIEW PRE-DESIGN REPORT P211M 100 03NOV95

3A0030 INCOR COMNTS, OBTN APLS, OF PRE-DGN RPT P211M 100 17NOV95

3A0040 ISSUE PRE-DESIGN REPORT P211M 100 17NOV95

ENGINEERING SERVICES BID PACKAGE
3A02 PREPARE DRAFT TECHNICAL PACKAGE P21A9 100 20OCT95

3A0060 ERG REVIEW TECHNICAL PACKAGE P21A9 100 270CT95

3A0070 IINCRPORATE COMMENTS INTO TECHNICAL PACKAGE P21A9 100 03NOV95

3A0080 ISSUE TO PROCUREMENT P2IAS 100 03NOV95

REMEDIAL DESIGN - PROCUREMENT
3A0O90 PREPAREIISSUE RFP FOR ENGINEERING SERVICES P2110 100 10NOV95

3A0100 BID PERIOD P2110 78 C95

3A0105 PRE-BID MEETING & SITE VISIT P2110 100

3A0120 EVALUATE BID PACKAGE P2110 0 12DEC95

3A0125 RECEIVE FROM DOE, NOTICE TO PROCEED WIRD P2110 0

3A0130 AWARD SUBCONTRACT P2110 0 12DEC95

3A0l10 RECEIVE PROPOSALS P2110 0 05DEC95

REMEDIAL DESIGN ENGINEERING
3A0140 PREPARE 30% DRAFT RDS

A142 TEAM REVIEW 30% DRAFT r -

3A0144 PREPARE 60% DRAFT RD

3A0146 TEAM REVIEW- 50% DRAFT

3A0148 PREPARE 90% DRAFT RD

P211R

P21IR

P211R

P21IR

P21IR

0 26JAN96

0 09FEB96

0

0

11MAR96

25MAR96

22APR90

4qq5
_acT I OV IPEC 1 JAN I FEB I MAR rMA JUN JUL I AUG - SEP

12DECS5AMIS EC95A

18DEC95 lIJANSE

tIJAN

15NOV95A

15NOV95At20NOV95A

21NOV95-

27NOV95A

15JAf

24J

11JANO6

W12JAN9

9i

08FEB96A

14FEB96

WO

A

13FEB96

4A96

13FEB98

13FEB98[13FEB96
2APR96

03APRS 1BAPR

15MAY9

96

14MAY95

12JUN96

13JUN 12JUL96



Activity
ID

3A0190

3A0192

Activity
Description

TEAM REVIEW OF 90% DRAFT

PREPARE & ISSUE 100% RD PACKAGE

REMEDIAL DESIGN REPORT
3A0194 PREPARE RD REPORT

3A0196 ERC REVIEW RD REPORT

3A0196 PREPARE DRAFT A RD REPORT

3A0200 CONCURRENT REGULATOR AND DOE REVIEW RD
REPORT

3A0206 PREPARE & ISSUE RD REPORT REV 0

REMEDIAL ACTIoNWOkk PLAN
3A0218 PREPARE RA WORK PLAN

3A0220 ERC REVIEW RAWP

3A023 PREPARE DRAFT ARA WORK PLAN

3A0240 COC lRRNT REGULATOR AND DOE REVIEW NA WRK
PLAN ,

3A0270 PREPARE & ISSUE RAWP REV. 0

SURVEILLANCE & MAINTENANCE
R3AV1 EIL4LNCE & MAINTENANCE

REMEDIAL ACTION PROCUREMENT

3A0280 PREPARE & ISSUE CONSTRUCTION BID PACKAGE

3A0290 PREPAREIISSUE RFP FOR REMEDIAL ACTION

3A0300 BID PERIO -

3A0310 RECEIVE PROPOSALS

3A0320 EVALUATE BID PACKAGE

IPEMENTREMEDIAL ACTION (UUD WASTE SITES)

TPCN %

P211R 0

P211R 0

P21A5 0

P21A5

P21A5

P21A5

P21AS

P21A6

P21A6

P21A6

P2IAG

P21A6

0

0

0

0

0

Target
Finish

06MAY96

20MAY96

11MAR96

18MAR96

01APR96

29APR96

13MAY96

11MAR96

18MAR96

01APR96

29APR96

13MAY96

}P2 1N 33 20AY96

P21C1 0 28MAY96

P21C1

P21'Ur

P21C1

P21C1I

0

0

0

04JUN96

25JUN9'-

25JUN96

11JUL96

1NHK

b-TT V DE JAN tLFEB A APRJYI JUN I JUL I AUG ISEPL

2sJuL6j2BAuGsB

-L-" 2pJUL L 9 AUJG96

I - t I -

17APRS8

17APR96

22MAY 5JUN96

06JUND 9JUN86

20JUN 15JUL91

lIJUL 0

1MAY96

22MAY9 5JUN06

OSJUNS 1SJUN86

2OJUN 5JUL

15ju 0i

__ I___1 9 a,

-f I

11.9

Ass.

12AUG +IJ 6AUG96

1AUG 3AUGS9

28AUG 18s

16

17SEPS612

.1e4



Activity
ID

1 3A0335

t I,.,

T- -V - . . . . . . ' 1

.4ii . 1

PREPARE FOR R

Activity TPCN % Target _ E J MA 19 A u s A E

Description Finish Lt - - i %.. J IA

EMEDIAL ACTION P21C2 0 IAUGWEZ__. t



Activity
ID

300-FF-5 PROPOSED PLAN
3C0002 INCORPORATE COMMENTS & ISSUE FINAL PLAN TO DOE P2541 100

3C0004 REGULATOR ADVANCED REVIEW PERIOD P2541 100 10OCT95

300005 PUBLIC REVIEW P2541 100 09NOV95

3C0006 PUBLIC MEETING P2541 100 25OCT95

3C0007 PUBLIC REVIEW EXTENSION P2541 100

3C0008 SUPPORT FOR ROD ISSUE P2541 0 06FEB96

ISSUE ROD P2541 0 09FEB96

IN.4UTPCN I % I Target
I Finish

16NOVSSA

-17NO95 1iDEC9f

O4DEC95

25

18JA

A

17JANS

IAN9&A25JA

12FE S

Activity
Description

rA496A

9FEB96A

MAY96

ti7MAYb6

O&M PLAN (FY95 CARRYOVER)
3C0827 HOLD DQO SESSION P2543 0 06NOV95 -15FEB9 l2iFEB96

OPERATION & MAINTENANCE PLAN
3C0012 ADDRESS DOE COMMENTS P2545 8 20OCT95 8FEB96

3C0016 TRANSMIT TO DOE P2545 0 23OCT95 29F -B 9FEB98

3C0020 DOE TRANSMIT TO REGULATORS P2545 0 30CT95 1AR 7MAR96

3C0024 REGULATOR REVIEW P2545 0 18DEC95 0 MAR 3MAPR96

3C0026 INCORPORATE REGULATOR COMMENTS P2545 0 04JAN96 24APR 7MAY96

3C0028 REVISE & ISSUE O&M PLAN P2545 0 09FEB96 BMAY9 4JUN06

rouetat~ 2AUGOS EalytBtr FEFS
majWIgtoh 01ML t mar ERC - Richland u.S nWt 1e432

Date Dt 12EmH Progress Cu 300-FF- 1$o Date lFEhS Creact 0--y
a Pdmaver sum, Int Project Review

,u' g * I ~ s t m i u , ,, I, ,1 , IL, .

3C0009

OCT I NO I DEC 1 JAINI FEB ILMAR-J APRIMAY I1 JUN I
i

I



Distribution 937392
Unit Managers' Meeting: Remedial Action Unit/Source Operable Units

100, 200, and 300 Areas

Nancy W erdel ...................................................... DOE-RL, RP (H0-12)
M ike Thompson ..................................................... DOE-RL, RP (H0-12)
Glenn Goldberg ............... ...................................... DOE-RL, RP (H0-12)
John M urphy ....................................................... DOE-RL, RP (H0-12)
Rich Holten ........................................................ DOE-RL, RP (H0-12)
Nicole Kimball ...................................................... DOE-RL, RP (H0-12)
Bryan Foley ........................................................ DOE-RL, RP (H0-12)
Robert McLeod ................................................... DOE-RL-ERD (H0-12)
Ellen M attlin ..... ........................................... DOE-RL, EAP (A5-15)

Lisa Treichel ........................................................ DOE-HQ (EM -442)
Steve Balone ........................................................ DOE-HQ (EM-442)

Dennis Faulk ..................................... 100 Aggregate Area Manager, EPA (B5-01)
David Einan .............................................................. EPA (B5-01)
Paul Beaver ............................................................... EPA (B5-01)
Larry Gadbois ............................................................ EPA (B5-01)
Kevin Oates .............................................................. EPA (B5-01)

Phil Staats ..................................... 100 Aggregate Area Manager, WDOE (B5-18)
Chuck Cline ............................................................ W DOE (Lacey)
Wayne Soper ................................................. W OE (Kennewick) (B5-18)
Ted Wooley ................ ............................... WDOE (Kennewick) (B5-18)
Gary Freedman ............................................... W DOE (Kennewick) (B5-18)
Norman Hepner ............................................... WDOE (Kennewick) (B5-18)
David Holland ................................................ WDOE (Kennewick) (B5-18)
Keith Holliday ................................................ W OE (Kennewick) (B5-18)

Lynn Albin .................................................... W ashington Dept. of Health

V . R. Dronen .......................................................... ,....... (H 0-17)
G . 0 . G esell ................................................................... (H O-17)
T. L. Lundquist ................................................................ (H -17)
J. R . Jam es .................................................................... (H 0-17)
G . E. V an Sickle ................................................................ (H0-17)
G. B. Mitchem .......................................................... (H0-17)
C. R . Johnson .................................................................. (H 0-17)
R. A. Carlson ........................................................... (HO-17)
L. C. H ulstrom ................................................. ............... (H 9-11)
M . J. Galgoul ................................................................. (H9-12)
Alvina Gfth ............................... BWHI DIS (HO-O) KayKimmel MAC (1-42)
T.M.Wintczak ........................................................ BI (HO-11)
Andrea Hopkins ........................................................ BI (H9-11)
Tom Page (Please route to:) ........... ..... ................................ PNNL (K9-18)
Cheryl Thornhill ......................................................... PNNL (K9-14)
M ark Hanson ........ ... ............................................ . PNNL (K9-02)
Steve Slate ............................................. . .............. PNNL (K9-14)

Please inform Tamen Lundquist (372-9562) of BHI
of deletions or additions to the distribution list. Attachment #1


